



S E C R E T

ENGINEER SITUATION REPORT

S E C R E T

Auth: CO 36 Engr Gp

Init: R. H. G. EM

Date: 2 May 1945.

2400 B Hours 1 May 1945 1945.  
Period Covered: From: 302400 B To: 012400 B

I. ADMINISTRATION.

- A. Headquarters reporting: 36th Engineer Combat Group  
Coordinates: 559903 Vic OBERAU
- B. Change in status or location of Battalions or Companies:  
2827th Engr Bn: Bn Hqs moved to 523827, "A" Co. moved to 524824, "B" Co. moved to 526826, "C" Co. moved to 525829, all in vic GARMISCH PARTENKIRCHEN. 2828th Engr Bn: Bn Hqs and H&S Co. moved to 658776 vic MITTENWALD. "C" Co. moved to 657777 vic MITTENWALD. Group Hqs moved to 559903 vic OBERAU.

II. INFORMATION ON OBSTACLES ENCOUNTERED.

B. Road Blocks.

<u>Coordinates</u>	<u>Type</u>	<u>Disposition</u>
435808	Abatis	Removed

III. OPERATIONS.

A. Bridge, bypass, or ford construction, repair & maintenance

<u>Coord.</u>	<u>Vicinity</u>	<u>Type</u>	<u>Lgth</u>	<u>Cl</u>	<u>Lanes</u>	<u>%Comp</u>	<u>Date Comp</u>
295744	HEITERWANG	Timber	50'	40	2	50	021800B
282756	HEITERWANG	Timber	32'	40	2	50	021800B
294745	BICHLBACH	Bailey D/S-60'					Maintenance
282756	HEITERWANG	Treadway	36'	40			Maintenance
640820	KLAIS	Treadway	24'	40	1	100	010430B
375173	SCHONGAU	Fl. Tread	210'	40	1		Maintenance
371171	SCHONGAU	Bailey	110'	40	1		Maintenance
600823	KALTENBRUNN	Bailey	80'	40	1	100	301930B
663714	SCHARNITZ	Bailey	90'	40	1	100	012130B

B. Roads.

2826th Engr Bn made road reconn from 230892 vic FUSSEN south to RJ at 377718 vic LERMOOS, northeast to 540830 vic GARMISCH PARTENKIRCHEN east to 599824 vic KALTENBRUNN. From 230896 vic FUSSEN northeast to 370170 vic SCHONGAU. From 385157 vic PEITING south thru ROTTENBUCK, SAULGRUB, OBERAU, to 538830 vic GARMISCH PARTENKIRCHEN. Above roads in good condition and free of road blocks. 2827th Engr Bn made reconn of road from 526823 vic GARMISCH PARTENKIRCHEN southeast to 377718 vic LERMOOS. Road is two way, class A.

D. Miscellaneous Engineering Work.

2826th Engr Bn had one squad on reconn vic FUSSEN for decking material. Moving Bailey bridge equipment and accessories to 488th Engr Dump from 399751 vic SCHNITZEN. Clearing debris from road at 435808 vic SCHNITZEN. 2827th Engr Bn repaired bridge at 430065. Picked up extra Bailey bridge parts at SCHONGAU and hauled them to FUSSEN.

SECURITY CLASSIFICATION CANCELED

AUTHORITY SECRETARY ARMY

CITE

BY

DATE

INITIAL

- 1 -  
S E C R E T

CANCEL - 3C-3.8

DEC 3 1947

SECURITY CLASSIFICATION CANCELED  
AUTHORITY SECRETARY ARMY  
CITE  
BY

31146  
TAPK





SECRET

E. Disposition of Troops During Period.

<u>Unit</u>	<u>Task</u>
2826th Engr C Bn	- Bridge maintenance, constructing timber bridges, building trailers for VI Corps, removing road block and debris from road, road recon.
2827th Engr C Bn	- Road recon, constructed Treadway bridge, moved, supporting 103rd Div.
2828th Engr C Bn	- Construction and maintenance of bridges, supporting 10th Armd Div

*Ralph G. Godfrey* EN  
RALPH G. GODFREY  
Captain, 36th Engr C Group  
S-3

/ewh

SECRET





S E C R E T

## ENGINEER SITUATION REPORT

S E C R E T

Auth: CO 36 Engr Gp

Init: K. G. E. 24

Date: 3 May 1945

2400 B Hours 2 May 1945.  
Period Covered: From: 012400 B To: 022400 B

## I. ADMINISTRATION.

- A. Headquarters reporting: 36th Engineer Combat Group  
Coordinates: 559903 Vic 050410
- B. Change in status or location of Battalions or Companies:  
2826th Engr Bn: "C" Co. moved to 272762 vic HEITERWANG.  
2828th Engr Bn: "A" Co. moved to 664719 vic SCHARNITZ.  
"B" Co. moved to 610652 vic SEEFELD.

## II. INFORMATION ON OBSTACLES ENCOUNTERED.

## B. Road Blocks.

Coordinates	Type	Disposition
616660	Crater	Filled
615658	Crater	Filled
616660	Burned Vehicle	Removed

## III. OPERATIONS.

## A. Bridge, bypass, or ford construction, repair &amp; maintenance.

Coord.	Vicinity	Type	Lgth	Cl	Lanes	%Comp	Date Comp
295744	BICHLBACH	Bailey D/S					
282756	HEITERWANG	Treadway					
295744	HEITERWANG	Fixed	50'	40	2	80	
282756	HEITERWANG	Fixed	32'	40	2	95	
397734	UNTERDORF	Fixed	40		2	50	031800B
665715	SCHARNITZ	Timber Tres.	-85'	-40-	2	25	041700B
600823	KALTENBRUNN	Timber Tres.	-70'	-40-	2-	30	051700B
640819	KLAIS	Culvert	22'	40	2	100	022300B
600823	KALTENBRUNN	Bailey					
665726	SCHARNITZ	Bailey	90'	40	1	100	012145B

## B. Roads.

2827th Engr Bn maintaining roads from SCHONGAU 370171 to SAULGRUB 470020 and from GARMISCH 525825 to SCHARNITZ 664714. Building up shoulders, removing debris and general maintenance.

## D. Miscellaneous Engineering Work.

2827th Engr Bn has two squads hauling lumber. 6 men sent to Group Hqs for road patrol.

## E. Disposition of Troops During Period.

Unit	Task
2826th Engr C Bn	- Constructing & maintaining bridges, constructing trailer for VI Corps, reinforcing timber bridge, moved.
2827th Engr C Bn	- Construction and maintenance of Bailey and Timber trestle Bridges.
2828th Engr C Bn	- Removal of Road Blocks, moving, supporting 103rd Div.

Ralph G. Gotfrey 24  
RALPH G. GOTFREY

Captain, 36th Engr C Group

S-3

/ewh





S E C R E T

ENGINEER SITUATION REPORT

S E C R E T

Auth: CO 36 Engr

Init:

Date: 4 May 1945

2400 B Hours 3 May 1945.  
Period Covered: From: 022400 B To: 032400 B

I. ADMINISTRATION.

A. Headquarters reporting: 36th Engineer Combat Group  
Coordinates: 559903 Vic OBERAU

III. OPERATIONS.

A. Bridge, bypass, or ford construction, repair & maintenance.

Coord.	Vicinity	Type	Lgth	Cl	Lanes	%Comp	Date Comp
282756	HEITERWANG	Timber	32'	40	2	100	031400B
295444	HEITERWANG	Timber	50'	40	2	100	032100B
282756	HEITERWANG	Treadway - Maintenance,					relieved 031400B
295744	HEITERWANG	Bailey - Maintenance					
397733	UNTERDOERF	Timber-Reinforcing by adding 2 trestles					work 100% Complete at 031800B.
664715	SCHARNITZ	Timber Tres-85'	40	2		70	6 May
600823	KALTENBRUNN	Bailey - Maintenance					
600823	KALTENBRUNN	Timber Tres-70'-40-2				35	7 May

B. Roads.

2826th Engr Bn clearing drainage ditches and filling shell holes on road stretch from 272762 HEITERWANG to 354670.  
2827th Engr Bn maintaining road from GARMISCH 520820 to SCHONGAU 370171 and from GARMISCH to SCHARNITZ 664714. This road is the MSR. Building up shoulders, removing debris, and general maintenance. There is a rock quarry located at 537832 vic GARMISCH PARTENKIRCHEN. 2828th Engr Bn sweeping shoulders and ditches of road from MITTENWALD 657765 to REITH 625612.

D. Miscellaneous Engineering Work.

2827th Engr Bn sent one squad to FUSSEN to pick up lumber.  
2828th Engr Bn loading bridging material on pole type trailer. Working with Infantry task force. Cat working with 328th Engrs.

E. Disposition of Troops During Period.

Unit	Task
2826th Engr C Bn	- Construction and maintenance of bridges, building trailer for VI Corps, road maintenance.
2827th Engr Bn	- Constructing and maintaining bridges road maintenance.
2828th Engr Bn	- Road maintenance, supporting 103rd Div.

IV. EQUIPMENT AND SUPPLIES.

A. Water Points in Operation.

Coordinates	Vicinity	Source	Quality	Max Quantity
157250	KAUFBEUREN	Closed		





S E C R E T

C. Change in status of major equipment.

<u>Org.</u>	<u>Item</u>	<u>Cause</u>	<u>Disposition</u>	<u>Action Req.</u>
2826th E	2 1/2 T Dump		Bn Shop	Repairs
2826th E	1/4 T C&R		Bn Shop	Repair

*Ralph G. Godfrey*  
RALPH G. GODFREY  
Captain, 36th Engr C Group  
S-3

/ewh

- 2 -

S E C R E T





S E C R E T

ENGINEER SITUATION REPORT

S E C R E T

Auth: CO-36 Engr Gp

Init: 11

Date: 5 May 1945

2400 B Hours 4 May 1945.  
Period Covered: From: 032400 B To: 042400 B

I. ADMINISTRATION.

- A. Headquarters reporting: 36th Engineer Combat Group  
Coordinates: 559903 Vic OBERAU
- B. Change in status or location of Battalions or Companies:  
2826th Engr Bn: "A" Co. moved to 345613 vic NASSEREITH.

II. INFORMATION ON OBSTACLES ENCOUNTERED.

- B. Road Blocks.
- | Coordinates | Type      | Disposition |
|-------------|-----------|-------------|
| 647592      | Crater    | Filled      |
| 610643      | 6 Craters | Filled      |

III. OPERATIONS.

- A. Bridge, bypass, or ford construction, repair & maintenance.

Coord.	Vicinity	Type	Lgth	Cl	Lanes	%Comp	Date Com.
335664	FERN	Bailey	130'	40	1	100	040400B

6 men maintaining above bridge.

282756 HEITERWANG Treadway 36' 40 1 Removed

294745 BICHLBACH Bailey 60' 40 1 Removed

664715 SCHARNITZ Timber Tres 85' 40 2 90

600823 KALTENBRUNN Timber Tres-70'-40-2 50 7 May

600823 KALTENBRUNN Bailey maintenance

- B. Roads.

2826th Engr Bn made road reconn from 230892 vic FUSSEN to 651588 vic ZIRL. 2827th Engr Bn maintaining road from GARMISCH 520820 to SCHONGAU 370171 and from GARMISCH to SCHARNITZ 664714, revetting, building up shoulders, filling in potholes. 2828th Engr Bn clearing blown gaps, revetting and building roadway up to handle two way traffic. Work will be completed 051200B. Maintaining and clearing debris from road 657760 MITTENWALD to 651588 to take two way Traffic.

- D. Miscellaneous Engineering Work.

2826th Engr Bn hauling Bailey bridge equipment from 295-744 vic HEITERWANG to 488th Engr Bridge Dump vic FUSSEN.

2827th Engr Bn had detail at 117th Evac Hosp. at 559903 vic OBERAU to build road into hospital.

- E. Disposition of Troops During Period.

Unit	Task
2826th Engr C Bn	- Hauling Bailey bridge equipment to Engr Dump, Building VI Corps trailer constructing Bailey bridge, moved.
2827th Engr C Bn	- Road maintenance, building road for 117th Evac, Bridge construction.
2828th Engr C Bn	- Road maintenance, supporting 103rd Div.

- 1 -

S E C R E T



S E C R E T

IV. EQUIPMENT AND SUPPLIES.

C. Change in status of major equipment.

Org.	Item	Cause	Disposition	Action Rec.
2826th E	D-7 Tractor		Bn Shop	Repairs

*Ralph G. Godfrey*  
 RALPH G. GODFREY  
 Captain, 36th Engr C Group  
 S-3

/ewh

S E C R E T





S E C R E T

ENGINEER SITUATION REPORT

S E C R E T

Auth: CO 36 Engr

Init: A. G. H.

Date: 6 May 1945

2400 B Hours 5 May 1945.  
Period Covered: From: 042400B To: 052400 B

I. ADMINISTRATION.

A. Headquarters reporting: 36th Engineer Combat Group  
Coordinates: 559903 Vic OBERAU

III. OPERATIONS.

A. Bridge, bypass, or ford construction, repair & maintenance.

Coc'd.	Vicinity	Type	Lgth	Cl	Lanes	%Comp	Date Comp
335664	FERN	Timber	32'	40	2	25	071800B
335664	FERN	Bailey	Maintenance				
664715	SCHARNITZ	Timber Tres	85'	40	2	100	051600B
600823	KALTENBRUNN	Timber Tres	70'-40-2			60	7 May
600823	KALTENBRUNN	Bailey	Maintenance				
665726	SCHARNITZ	Bailey	90'	40	1	Removed	052400B

B. Roads.

2826th Engr Bn improving drainage ditches and filling pot-holes on road from 373716 vic LEHMOOS south to 343620 vic NASSEREITH. 2827th Engr Bn maintaining roads from GARMISCH 520820 to SCHONGAU 570171 and from GARMISCH to SCHARNITZ 664714, revetting, building up shoulders, filling in pot-holes. Road requires continual maintenance. 2828th Engr Bn Maintaining road from MITTENWALD 659761 to REITH 625614, opening drainage, filling potholes and clearing shoulders. Clearing blown gaps, revetting, and building roadway up to handle two way traffic from 644695 to 646594, completed. Maintaining road and clearing debris from road MITTENWALD 657760 to 651588 for two way traffic.

D. Miscellaneous Engineering Work.

2828th Engr Bn clearing VI Corps area for mines vic INNSBRUCK, completed. No mines found.

E. Disposition of Troops During Period.

Unit	Task
2826th Engr C Bn	- Road maintenance, building trailer for VI Corps, bridge maintenance and construction.
2827th Engr C Bn	- Bridge construction and maintenance, road maintenance.
2828th Engr C Bn	- Road maintenance, checking VI Corps area for mines.

*Ralph G. Godfrey*  
RALPH G. GODFREY

Captain, 36th Engr C Group

S-3

/ewh

S E C R E T





S E C R E T

ENGINEER SITUATION REPORT

S E C R E T

Auth: CO 36 Engr Co  
Init: / 117  
Date: 7 May 1945

2400 B Hours 6 May 1945.  
Period Covered: From: 052400 B To: 062400 B

I. ADMINISTRATION.

A. Headquarters reporting: 36th Engineer Combat Group  
Coordinates: 559903 Vic OBERAU

III. OPERATIONS.

A. Bridge, bypass, or ford construction, repair & maintenance.

Coord.	Vicinity	Type	Lgth	Cl	Lanes	%Comp	Date Comp
335664	FERN	Timber	74'	40	2	35	091800B
Length of above bridge has been changed from 32' to 74'							
335664	FERN	Bailey	maintenance				
600823	KALTENBRUNN	Timber	Tres-70'	-40-2		75	7 May
664715	SCHARNITZ	Bailey	90'	40	1	Removed	052400B

B. Roads.

2826th Engr Bn constructing cribs and widening road at 328653 vic FERNSTEIN and 335665 vic FERN, work 90% complete. constructing cribb and widening road at 349669 vic FERN, work 25% complete. 2827th Engr Bn maintained road from 5483 GARMISCH to 665720 SCHARNITZ. Filling potholes and craters and doing general maintenance of road from GARMISCH to SCHONGAU 570171.

2828th Engr Bn maintaining road where blown gap had been cleared and filled in at 644595. Maintaining road and widening for two way traffic from MITTENWALD 657760 to 651588.

D. Miscellaneous Engineering Work.

2826th Engr Bn hauling treadway bridge transoms & columns from 282755 vic HEITERWANG to 561901 vic OBERAU. Hauling decking from 343609 vic SINSWALD to 336664 vic FERN.

E. Disposition of Troops During Period.

Unit	Task
2826th Engr C Bn	- Hauling treadway bridging to dump, building trailer for VI Corps-work 90% complete, constructing timber bridge.
2827th Engr C Bn	- Road maintenance, removed Bailey bridge.
2828th Engr C Bn	- Road maintenance.

IV. EQUIPMENT AND SUPPLIES.

C. Change in status of major equipment.

Org.	Item	Cause	Disposition	Action	Req.
2826th E	D-7 Tractor	returned from Bn Shop.			
2826th E	2 1/2 T Dump	returned from Bn Shop.			
2826th E	6 T Prime Mover	returned from Ordnance.			
2826th E	2 1/2 T Dump	returned to Ordnance (surplus vehicle)			

- 1 -

S E C R E T



S E C R E T

C. Change in status of major equipment. (Cont'd)

<u>Org</u>	<u>Item</u>	<u>Cause</u>	<u>Disposition</u>	<u>Action Req.</u>
2825th E	4' T wrecker		264th Ord.	new engine
2828th E	242 T Dump	Bearing out	Bn Shop	repair

*Ralph G. Godfrey*  
 RALPH G. GODFREY  
 Captain, 36th Engr C Group  
 S-3

/ewh

- 2 -

S E C R E T





S E C R E T

ENGINEER SITUATION REPORT

S E C R E T

Auth: CO 36 Engr Gr

Init: 1-2

Date: 8 May 1945

2400 B Hours 7 May 1945.  
Period Covered: From: 062400 B To: 072400 B

I. ADMINISTRATION.

- A. Headquarters reporting: 36th Engineer Combat Group  
Coordinates: 559903 Vic OBERAU
- B. Change in status or location of Battalions or Companies.  
2826th Engr Bn: "A" Co. moved to 653585 vic ZIRL.
- C. Engineer Personnel Casualties: (KIA) (WIA) (MIA)  
EM 2

III. OPERATIONS.

- A. Bridge, bypass, or ford construction, repair and maint.
- | Coord. | Vicinity    | Type        | Lgth          | Cl | Lanes | %Comp | Date Comp |
|--------|-------------|-------------|---------------|----|-------|-------|-----------|
| 335664 | FERN        | Timber      | 74'           | 40 | 2     | 40    | 101800B   |
| 335664 | FERN        | Bailey      | Maintenance   |    |       |       |           |
| 600823 | KALTENBRUNN | Timber      | Tres-70'-40-2 |    |       | 98    | 8 May     |
| 600823 | KALTENBRUNN | Maintenance |               |    |       |       |           |
| 371172 | SCHONGAU    | Bailey      | Maintenance   |    |       |       |           |
| 372173 | SCHONGAU    | Treadway    | Maintenance   |    |       |       |           |
| 600823 | KALTENBRUNN | Bailey      | Removed       |    |       |       | 072230B   |
- B. Roads.  
2826th Engr Bn constructing cribb and widening road at 340676, work completed. Constructing cribbs and widening road at 328653 vic FERNSTEIN and 335665 vic FERN, work 95% complete. Constructing cribb and widening road at 349669 vic FERN, work 40% complete. Relieved of assignment by 31st Engrs. 2827th Engr Bn maintaining road from GARMISCH 5483 to SCHONGAU 570171, filling in potholes, revetting, widening to two way traffic. Maintaining road from 5483 GARMISCH to 665720 SCHARNITZ, road requires continual maintenance. 2828th Engr Bn maintaining road from MITTENWALD 661785 to SEEFELD 615654, filling potholes with asphalt patches and clearing drainage ditches. Maintaining MSR from 625610 to 763588. Maintaining road from 621665 to 625610.
- D. Miscellaneous Engineering Work.  
2827th Engr Bn loaded Bailey bridge at SCHARNITZ and returned it to 488th Engrs. 2828th Engr Bn repairing prisor for 206th MP Co. at INNSBRUCK.
- E. Disposition of Troops During Period.
- | Unit             | Task   |
|------------------|--|
| 2826th Engr C Bn | - Building trailer for VI Corps, bridge maintenance, constructing timber bridge. |
| 2827th Engr C Bn | - Road maintenance, bridge maintenance   |
| 2828th Engr C Bn | - Road maintenance.  |

- 1 -

S E C R E T





S E C R E T

IV. EQUIPMENT AND SUPPLIES.

A. Water Points in Operation.

<u>Coordinates</u>	<u>Vicinity</u>	<u>Source</u>	<u>Quality</u>	<u>Max. Quantity</u>
502938	Oberammergau	River	Clear	Unlimited

*W. G. Godfrey*  
RALPH G. GODFREY

Captain, 36th Engr C Group  
S-3

/ewh

- 2 -  
S E C R E T





S E C R E T

ENGINEER SITUATION REPORT

S E C R E T  
Auth: CO 36 Engr  
Init: R. G. S.  
Date: 9 May 1945

2400 B Hours 8 May 1945.  
Period Covered: From: 072400 B To: 082400 B

I. ADMINISTRATION.

- A. Headquarters reporting: 36th Engineer Combat Group  
Coordinates: 559903 Vic OBERAU
- B. Change in status or location of Battalions or Companies:  
2826th Engr Bn: Bn Hqs and H&S Co. moved to 676567 vic  
KALTEN. 2827th Engr Bn: "B" Co. moved to 502943 vic  
OBER-AMMERGAU. 2828th Engr Bn: "B" Co. moved to 609649  
vic SEEFELD.

III. OPERATIONS.

- A. Bridge, bypass, or ford construction, repair & maintenance.

Coord.	Vicinity	Type	Lgth	Cl	Lanes	%Comp	Date Comp
335664	FERN	Timber	74'	40	2	55	101800B
335664	FERN	Bailey	Maintenance				
600823	KALTENBRUNN	Timber	Tres-70'	-40-2		100	072200B
371172	SCHONGAU	Bailey	Maintenance				
372173	SCHONGAU	Treadway	Maintenance				

- B. Roads.

2826th Engr Bn removing rubble from streets of INNSBRUCK.  
Constructing cribb and filling crater at 772569 vic INNS-  
BRUCK. Maintaining road from 779594 vic INNSBRUCK south to  
103263 vic BRENNERO. Removing debris and enemy vehicles  
from road 779594 vic INNSBRUCK east to 052729 vic MAURACH.  
2827th Engr Bn maintaining roads from SCHONGAU 374171 south-  
east to PARTENKIRCHEN 830539 from PEITING 389161 southwest  
to FUSSEN 230896 and from STEINGADEN 345055 west to SCHWAIC  
430064. 2828th Engr Bn maintaining road from MITTENWALD  
661785 to SEEFELD 615654, filling potholes with asphalt  
patches and clearing drainage ditches. Maintaining road  
from MITTENWALD 661785 to 401800. Maintaining MSR from 625-  
610 to 763588. Maintaining road from 621665 to 625610.

- D. Miscellaneous Engineering Work.

2826th Engr Bn hauled 36' of Treadway bridging from 282755  
vic HEITERWANG to 1025th Engrs vic OBER-AMMERGAU. 2827th  
Engr Bn removed Bailey bridge at 600823 vic KALTENBRUNN and  
returned it to 488th Engrs. 2828th Engr Bn guarding engine  
dump at 670809.

- E. Disposition of Troops During Period.

Unit	Task
2826th Engr C Bn	- Building trailer for VI Corps, 100% complete (not painted). Road maintenance, constructing timber bridge, bridge maintenance.
2827th Engr C Bn.	- Road and bridge maintenance.
2828th Engr C Bn	- Road maintenance, guard on Engr dump



S E C R E T

IV. EQUIPMENT AND SUPPLIES.

A. Water Points in Operation.

<u>Coordinates</u>	<u>Vicinity</u>	<u>Source</u>	<u>Quality</u>	<u>Max Quantity</u>
502938	Ober-Ammergau	River	Clear	Unlimited

*Ralph G. Godfrey RA.*  
RALPH G. GODFREY  
Captain, 36th Engr C Group  
E-3.

/ewh





S E C R E T

ENGINEER SITUATION REPORT

S E C R E T

Auth: CO 36 Engr G

Init: *[Signature]*

Date: 10 May 1945.

2400 B Hours 9 May 1945.  
Period Covered: From: 082400 B To: 092400 B

I. ADMINISTRATION.

- A. Headquarters reporting: 36th Engineer Combat Group  
Coordinates: 559903 Vic OBERAU
- B. Change in status or location of Battalions or Companies:  
2826th Engr Bn: "C" Co. moved to 723582 vic KRANEBITTEN

III. OPERATIONS.

A. Bridge, bypass, or ford construction, repair & maintenance.

Coord.	Vicinity	Type	Lgth	Cl	Lanes	%Comp	Date Comp
335664	FERN	Timber	74'	40	2	70	111800B
335664	FERN	Bailey	Maintenance				
078364	STEINBACH	Timber	Replacing decking and repairing trestles, 50% completed.				
293745	BICHLBACH	Timber	Repairing trestle, completed.				
371172	SCHONGAU	Bailey	Maintenance				
372173	SCHONGAU	Treadway	Maintenance				

B. Roads.

2826th Engr Bn maintaining road stretch from 779594 vic INNSBRUCK east to 052729 vic MAURACH. Filling crater at 074416 vic PFONS, work completed. Removing debris from road 779594 vic INNSBRUCK south to 780554 vic IGLS, caused by landslide, work completed. 2827th Engr Bn maintaining roads from SCHONGAU 374171 southeast to PARTENKIRCHEN 830-539, from PEITING 389161 southwest to FUSSEN 230896 and from STEINGADEN 345055 west to SCHWAIG 430064. Revetting, building up shoulders, and doing permanent and temporary patch work. 2828th Engr Bn maintaining road from MITTENWALD 661785 to SEEFELD 615654. Maintaining road from MITTENWALD 661785 to 401800, filling potholes and clearing ditches. Maintaining road from 625610 to 763588. Maintaining road from 621665 to 625610.

D. Miscellaneous Engineering Work.

2826th Engr Bn checking theater for mines and booby traps at 769587 vic INNSBRUCK. No mines found, work completed. 2828th Engr Bn guarding enemy engineer dump at 670809. Fenced off area containing "R" mines at 610823.

E. Disposition of Troops During Period.

Unit	Task
2826th Engr Bn	- Repairing bridge, removing landslides, filling craters, road maintenance
2827th Engr Bn	- Road and bridge maintenance.
2828th Engr Bn	- Road maintenance, guarding enemy engineer dump, fenced off mined area.

- 1 -

S E C R E T



SECRET

IV. EQUIPMENT AND SUPPLIES.

A. Water Points in Operation.

Coordinates	Vicinity	Source	Quality	Max Quantity
502938	OBER-AMMERGAU	River	Clear	Unlimited
378173	SCHONGAU	Hydrant	Good	Unlimited

C. Change in status of major equipment.

Org.	Item	Cause	Disposition	Action Req.
2826th E	2 1/2 T Dump	-	returned from ordnance	

*Ralph G. Godfrey*

RALPH G. GODFREY  
 Captain, 36th Engr C Group  
 S-3

/ewh

SECRET





S E C R E T

ENGINEER SITUATION REPORT

S E C R E T

Auth: CO 36 Engr Gp

Init: 29

Date: 11 May 1945

2400 B Hours 10 May 1945.  
Period Covered: From: 092400 B To: 102400 B

I. ADMINISTRATION.

A. Headquarters reporting: 36th Engineer Combat Group  
Coordinates: 559903 Vic OBERAU

III. OPERATIONS.

A. Bridge, bypass, or ford construction, repair & maintenance.

Coord.	Vicinity	Type	Lgth	Cl	Lanes	%Comp	Date Comp
335664	FERN	Timber	74'	40	2	80	111800B
335664	FERN	Bailey	Maintenance				
078364	STEINBACH	Timber	Replacing decking and repairing trestle, completed 101500B				
371172	SCHONGAU	Bailey	Maintenance				
372173	SCHONGAU	Treadway	Maintenance				

B. Roads.

2826th Engr Bn filling holes and removing debris on road stretch from 779594 vic INNSBRUCK south to 103263 vic BRENNERO. Filling bomb craters at 078364 vic STEINACH.  
2827th Engr Bn maintaining roads from SCHONGAU 374171 south-east to PARTENKIRCHEN 830539, from PEITING 389161 southwest to FUSSEN 230896 and from STEINGADEN 345055 west to SCHWAIG 430064. Revetting, building up shoulders, and doing permanent and temporary patch work. 2828th Engr Bn maintaining road from MITTENWALD 661785 to SEEFELD 615654, filling potholes with asphalt patches and clearing drainage ditches. Maintaining roads from MITTENWALD 661785 to 401800, from 625610 to 763588, from 621665 to 625610.

D. Miscellaneous Engineering Work.

2828th Engr Bn guarding enemy engineer dump at 670809.

E. Disposition of Troops During Period.

Unit	Task
2826th Engr Bn	- Road maintenance, construction and maintenance of bridges.
2827th Engr Bn	- Road and bridge maintenance.
2828th Engr Bn	- Road maintenance, guarding enemy Engr Dump.

IV. EQUIPMENT AND SUPPLIES.

A. Water Points in Operation.

Coordinates	Vicinity	Source	Quality	Max Quantity
502938	OBER-AMMERGAU	River	Clear	Unlimited
378175	SCHONGAU	Hydrant	Good	Unlimited

C. Change in status of major equipment.

Org.	Item	Cause	Disposition	Action Req.
2826th E	2 1/2 T Dump		Ordnance	Repairs

*Ralph G. Godfrey*  
RALPH G. GODFREY

Captain, 36th Engr C Group

S-3

/ewh



UNCLASSIFIED  
Authority: 735017  
NADA, Data

UNCLASSIFIED

HEADQUARTERS 36TH ENGINEER COMBAT GROUP  
APO 758 U. S. Army

27 May 1945

HISTORICAL REPORT FOR THE MONTH OF MAY 1945

1 May 1945 Group Hqs. made its last move of the war to Oberau. The disposition of the Bns was as follows: 2826th Engr C Bn situated in Fussen, 2827th Engr C Bn located in Garmisch-Partenkirchen, and the 2828th Engr C Bn located in Mittenwald. About this time pursuit of the enemy had ceased and the Bns were assigned tasks of road maintenance and clearance and bridge building in their respective areas.

Reconnaissance for engineer materials and secondary roads; filling craters; guarding bridges; removing road blocks and abatis; operating water points; and guarding and maintaining bridges were the principal engineer tasks engaged in for the period.

During this time the Group constructed 1 Treadway, 4 Bailey, and 5 Timber bridges.

Colonel Boatner being the senior officer in the town was charged with the responsibility of local civil affairs. Many civilian problems were brought to our S-2 section for settlement.

For the Commanding Officer:

*John G. Roeschlaub*

JUN -1 45AM

JOHN G. ROESCHLAUB  
Captain, 36th Engr C Group  
Adjutant

- 2 Incls.  
1-Sitreps.  
2-Operations Journal.

REC-5-13 IVED  
10-15-1945

9815 +  
Master

DEC 3 1947

UNCLASSIFIED

CLASSIFICATION

CANCELLED

BY AUTHORITY OF THE ADJUTANT GENERAL  
DOWNGRADING COMMITTEE  
26 Sep 1946

JUN 1 1945