








l3 a. Original unit. No report 

b • Changes in organization. None. 

c. Strength o£ unit or parts thereof. 

(1). 1 March 45: 
(2). 31 March 45: 

53 Officers, 2 Warrant O£ficers, E¥ 
53 O££icers, 1 Warrant Officer, EM 

d. Stations of units or parts thereof. 

(1). Location o£ units on 1 March 
Regt'l Hq., & H&S Co., 1st Bn Hq., 2nd Bn Hq., Languimberg. 
Co "A". (V-1o.3993). Marianviller. 
Co 11B". (Q-.325064). Nouvel Avricourt. 
Co "C"• (Q-191241). St. Medard. 
Co "D". Xouxange. 
Co "E". Ketzing. 
Co "F". (Q-324U64). Nouvel Avricourt. 

(2) • Changes of station during the month. 
Co "F" moved from Nouvel Avricourt on 1.3 Mar 4,, t.o Q-494::Sl3 Dieaenctor:f. 
Co "I" moved :from St. Medard on 19 Mar 4:> t.o Q-!>4.3.33 'I Burback. 
Co "A" moved 1·rom Marianviller on 22 Mar 4!> to Homburg. 
Co movea 1·rom Ket.zing on l4 Mar 4!> t.o Sarral..be. 
Co "B" moved i"rom Nouve.l AvrJ.court on 22 Mar ,.. ' to Homburg. 
Regt C .P. ana H&S Co moved 1·r-om Languimbe· g on 23 Mar 4!> to Q-?14&JU 
Homburg. 
C .P. 1st Bn Hq moved from Languimberg on 23 Mar 45 to Q-'/l4tSOU Homburg. 
C .P. 2na Bn Hq moved from Languimberg on 23 Mar 4; to Q-'ll4&JU Homburg. 
Co "C" moved from Burbach on 23 Mar 45 to (R-WJ9::S::S) Kaiserslautern. 
Co "D" movea from Xouxange on 23 Mar 4; to Q-72U8UO Homburg. 
Co "Ert moved from Sarralbe on Z3 Mar 45 to {R-U1U9'J'/) Kaiserslautern. 
Co 11F" moved from Diedendorf on 2.3 Mar 45 to Q-'t2taJU Homburg. 
Regt 11 C.P. and H&S Co moved from Homburg on 2'1 Mar45 to Kaise r-slautern 
(R-uJU'}jj). 
I .P. 2nd Bn moved from Homburg on 2'1 Mar 45 to (R-UJU933) Kaiserslautern. 
Co "D" moved from Homburg on 2'1 Mar 45 to (ll-34Ul.5.5) Yonsheim. 
Regt 1l Advance C .P. moved 28 Mar 4' to llonsheim. 
Regt 11 Advance C .P. moved on 2'1 Mar to (:M-.3BBl,_,) P:f'ecta.ershem. 
Co 11C11 movee1 from Kaiserslautern on 2"1 Mar 45 to (ll-J88l5J) PfeQQersheim. 
Regt•l Advance C .P. movett on .30 Mar 4!> to (IL-435.1!>8) Worms. 

,C .P. lst Bn Hq ,movett from Homburg on Jl Mar to (:M-j88l!>.::S) P:f'edaersheim. 
@E) C .P. 2m Bn moved from Jtaiserslautern 31 Jlar 45 to (ll-4&!1'1.5) Ho:f'heim. 

Co "E" moved from Kaiserslautern 31 Mar45 to Hofheim 
Co "B" IIOVed from Homburg on 31 Kar 45 to (ll-)88l5.::S) Pfeddensheim). 
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Jla1zie area bounctec1 by B 
rea~ ~ Kogenvic~ Luneville, and Baccarat. J.st Bn. J. Mar-2M& en&meni.l., 

b (2). Jlai.nt. roads N4~ N5!>, NJ92~ D7, GCJu, GC 126 and DJ.26 with~· ...... 
ounded b"tr B il. u t · D mevre BJ.am nt H · ""8 area Mai . " enamen , mon lgn1'1 o , o , eDll.ng1 Hangatts, Benestror:r d 

Zl.eres 2nd Bn 1 Mar-2 Mar. an 
(3L Maint roads 0035 from Dieuze t.o Fenetrange, 244th Bn 1 Mar-2 Mar 

(S (4). Minefield marking Enemy and friendly. Work continued. from Februa~ 
ee February History paragraph 13 f&g (17)) • Work completed by lst Bn on 23 March 45 

b (5) • .Maint roads N4-, N59~ NJ92, N435~ D8 IC20yf~ NJ99 a.nd N55 within the area • 

1 
otunded by Luneville, Raon L•Etapse, Cirey, Bla.mont, Maizieres, Dieuze, anc1 M.oyenvic: 
s Bn 3 Mar-12 Mar. 

b (6). Maint roads N4, NJ99, GC118, GCll9, 0011;, 00116, GCll4, within the area 

3 
o;:nded by Blamont~ Cirey, Sarrebourg, Fenetrange, La.ngatte and Maiziores. 2nd. Bn 

a.r-12 Mar. 
F {f). Maint roads 003.5 and Dl26 within the area bounded by Dieuze, Longatte~ 
enetrange, and Benestroi'f 244th Bn 3 Mar-12 Mar. 

a"""' {8). Roact work within Class II and IV QM Depot at Sarrebourg. Work started 
oU'-4 completed by Co nnn on 3 March. 

t 
(9). Repair and construction work on building at Li.xheim QM ration dump. Work 

s arted on 3 Mar by Co "E" completed 10 Mar. 
(lo). Mine clearance :for o96th Engr Petroleum Dist Co to permir laying of 

gasoline pipe line. Work started by 2nd Bn on 2 Mar and completed 29 Mar 45 • 
( 11) • Repaired double line railroad track from Sarralbe to Sarrguemines. Work 

started( b?" H&S Co. detail (directing work of SNCF) on 4 Mar 45 and completed 12 Mar 45 
12) • Road repair within ASP 419 at Heming. Work started. by 2nd Bn on 7 Mar 4!> 

and completed 12 -Mar 45. 
(13) • Construction of single track railroad bridge over the Sarre River at 

Sarralbe~ three-90 ft spans. Meter beams were used and it was necessary to weld 
approximately 4 ft to each of the avialable beams in order to span the gap. Work 
started by H&S Co detail on 8 Mar and completed 25 Maron. 

(14) • Cover large refuse and can dump near SaiTebourg. Work started by Co 11D" 
on 11 Mar and compJ_eted on 14 Mar 45. 

(l5). Ia.y pierced steel plank runway for '{2nd Liasion Squadron Field at Buhl, 
Work started by Co "D" on 11 Mar and completed 14 Mar 45. 

(16). Maint roads N4, N59, D't, 003U~ N55, and N399 within the area bounded by 
Lunevillet Baccarat~ Heming, Dieuze and Moyenvic. 1st Bn 13 Mar-20 Mar~ 

(l·n. Maint roads GC39, IC8a~ N61 GC 36 and IC la within the area bounded. by 
Sarrebourg, Siewiller ~ Sarralhe, and Fenetrange. 2nd Bn 13 Mar-20 Mar. 

(1~). Maint roads GC35, Dl26 and GC126 within the area bounded. by Heming~ 
Sarrebourg, Sarralbe, and Dieuze. 244th Bn. 1.3 Ma.r-20 Mar. 

(19). Construction railhead facilities at Sarreinsming. Work started by Co "En 
on 15 Jlar and completed 21 Mar 4!>. 

(2u). Removal of Bailey bridges at Q-598374 and Q-598'363 near Mackwiller. Work 
started bf 2nd Bn on 16 Mar and completed 18 Mar 45. 

( 21). Improvements including road construction for the 9tn and 51st Evac Hosp 
at sarre Union. Work started by Co "D" on 16 Mar and completed on 22 Mar 45. 

(22). Maint roads IC 8a and Mol within the area bounded by Diedendorf, Sarre 
Union and Sieviller. lst Bn 20 Uar-22 Mar 45. 

( 23). Maint roads 0039 ~ IC8a and N61 wi.tii!in the area bounded by sarrebourg 
Diedendorf sarre Union and Sarralbe. 2nd Bn 20 Mar-22 Mar. 

24)! Maibt of roads GC35, GCjo and !lila within the area bounded by Fenetra.nge, 
Ra er and RJ with 00128, 1696tn Engr Bn 2U Mar-22 Mar 45• 

25~) Checking ror mines and booby traps for lst Signal Bn in Kai~erslautern 
tel~ne exghange. Work started. 22 Mar by Co· "E" and completed 26 Mar 4~ 

(c::::~) 
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_ c ... • track r&ilro~ line froa Ingwie~er 
inclUding the removal o:r 4 tons of explosJ.ve from bridges const.~ 

three aillgle span bridges and repair of track and switches. Work ~ta.rt;ea, DJ' 
on 23 Jrar and completed JO Mar 45• 

• (28). Maint roads NRlU and NR4U within area bounded by ZWiebrucken, Homburg 
Ka~serlautern. l696th Engr Bn 24 Mar - 31 Mar 45. 

(29). Construct class 4lJ-'/0 highway bridge on outskirts or Kaiserlautern 20J :n. 
gap. Work started by Co "C" on 24 Mar, dropped 2'7 Mar 4~ at 18% completion. ~rovea. 
bypass substituted ror propos eel mill tary bridge on Old. Site. 

tw). One platoon of' Co A detailed to assist 66::S8th Mine Uleari.ng Co. in clearing 
wreckea ammo train from tunnel near Kaiserslautern and other jobs involving mines and 
explosives. Work startea 24 Mar and continued throughout the month. 

(31). Construction of pierced steel planking runway strip near Kaiserslautern. 
Work started. 25 Mar by Co "E" and completed 26 Mar. 

(32). Repair one track of double track railroad line from Kaiserslautern to 
Worms including construction of two single span bridges (at Kaiserslautern and 
Mannheim) and removal of debris from one demolished. overhead highway bridge. Work 
started by 2nd Bn on 27 Mar and completed 31 Mar 45. 

(3::S). Check 6th Army Group Headquarters building at Lanclstuhl for mines 
and booby traps. Work started 28 Mar by Co "A" and completed 28 Mar 45. 

(34). Check J:3'7th Ordnance, MRU and l08th QY Bakery areas for mines and · 
booby traps. Work started 30 Mar by Co "A" and completed 3U Mar 4~h 

(35). Open tracks through Worms railroad yards. Work started By Co ncn on 
30 Mar and 2qg completed by the end of the month. 

l!• Commanding Officers in important engagements. None. 
i. !Dsses in action. None 
:J. Former and present members who have distinguished themselves in action. 

None. 
k. Photographs of personnel important scenes or events. None -

For the Commanding Officer: 

.. 



REGIMENTAL HISTORY, FEBRUARY, 1945 
(According to the provisions of AR 345 105, as amended) 

13. a. Original Unit. No report.· 

b. Changes in organiZation. None. 

c. Strength of units or parts thereof. 

(1) 1 Feb 45. 53 Officers, 2 Warrant Officers, 
and 1145 EM. 

(2) 28 Feb 45. 53 Officers, 2 Warrant Officers, 
and 1149 EM. 

d. Stations of units or parts thereof. 

(1) 

(2) 

Location of units on 1 Feb 45. 
Regt Hq and H&S Co (Q358168) L~NGUI~ffiERG. 
1st Bn Hq (Q358168) LANGUH.1E6RG. 

Co A (Vl63993) MARIANVILLER. 
Co B (Q325064) NOUVEL AVRICOURT. 
Co C (Ql91241) ST. MEDARD. 

2nd Bn Hq (Q358168) LANGUIMBERG. 
Co D (Q456ll2) XOUXANGE. 
Co E (Q380098) KET~ING. . 
Co F (V263836) BACCARAT. 

Changes of station during the month. 

Co F moved from BACCARAT 12 Feb 45 to Q324064, 
NOUVEL AERICOURT. 
One platoon Co C moved from ST. HEDARD 20 Feb 
45 to Q505314, WOLFSKIRCHEN R.R. Station. 
2730th L.E. Co. arrived 25 Feb 45 at Q358168, 
L NGUIMBERG. 

e. Marches. None. 

f.& £• Projects. 

(l) Maint. roads N4, N435, N59 and convoy 
route thru CIREY within the area bounded 
by BACCARAT, BLAMONT, S;iRREBOURG, DONON 
and RAON L'ETAPE. 2nd Bn. 1 Feb 45-11 Feb 45 • . 

(2) Maint. roads N4, N59, N392, N55, GC30 and 
D7 within the area bounded by LUNEVILLE, 
MONTIGNY, DOMEVRE, BLA~!:ONT, HET.IING and 
MOYENVIC. lst Bn. 1 Feb 45 - 11 Feb 45 
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(4) 

(5) 

(6 

(7) 

(8) 

(9 

Repairs f::lnd al terations fOl' A.PO 1\-34 at · ?...RREE~URG 
Work started by Co E on 1 Feb 45 and completed • 
4 Fe b 45 . 

Repairs and alterations fo~ 112th Evac Hospitul 
-1 t 3,\.Rfi.EBOURG. Work started by Co D on 1 Feb 45 
and completed 9 Fe b 45 . 

Replace 100' T.S. BaiJey Brid~e at RODALBE .;ith 
Class 40-70 highwa~ trjd~e. Brid~e consisted of 
one 30~ span, one 20' sp~n ~nd two 12' spans. 
Work st~rted by Co C on 1 Feb 45 nd comrl~ted 
.20 Feb L15 after severo.l L_ ... of:fr: d"L.e to bad 
ro1d conditions t~kin~ prio ·ity on t~d work . 

Renoval of QO' D. S . Baile\ brio -~e ner.r B::.._ ... r:.:CTT . 
~orh ~t~rted b~ Co B on lwFeb 45 ~ni comoleted 
2 Feb 45 . " _._ 

CLr..struction of w~treqouse for En~r Depot "2- 2 0 
at LIJ:~2.'VII1LE. 'i1·or·k st.qrted bT- Co A. on l Fe 15 
and ~oupleted 22 Feb 45 . v 

2.eps_i.~ and al terPtion \.01~1{ fur 95t~-: Ev c ::c0 i L~ l 
::--t -'AR~EB~U.dG. V10rk stc.,rted t,-.. Co "S o::::: 2 "'let . -

" nd coL leteJ · 4 Feb :-':. 

(lG) Check for mines in the towns of M~RSAL and LEY. 
Work started by Co C on 5 Feb 45 and completed 
6 Feb 45. 

(il) Sweep Hwy GC ' l30 for mines from XURES to LA GARDE. 
Work started by Co E on 7 Feb 45 ana completed 
9 Feb 45. 

(12) Repair of one way bridge over canal near MOUSSEY. 
Work started by Co C on 9 Feb 45 and completed 
10 Feb 45. 

(13) Repair o£ unloading track in AVRICOURT R.R. yard. 
Work started by Co B on 9 Feb 45 and completed 
9 Feb 45. 

(14) Maint. roads N4 and D7 within area bounded ·by 
OGEVILLER, BL&MONT, HEMING and MOUSSEY. 2nd Bn. 

12 Feb 45 - 20 Feb 45. 
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(17) 

(18) 

(19) 

(20.) 

(21) 

(22) 

Repair one track of R.R. line from 
to SARRALBE. Work started by H&S Company d 
on 15 Feb 45 and comple ted 28 Feb 45. 

Mine field marking- enemy and friendly. Work 
started by lst Bn on 18 Feb 45 and 60% completed 
by 28 Feb 45. 

Construction of single track Coopers E-40 
loading railroad bridge at NOBF3KIRCHEN, single 
80 foot meter beam span. Work started by Co C 
on 19 Feb and completed 28 Feb 45. 

Maint. Toads N4 and N59 within the area bounded 
by LUNEVILLE, OGEVILLER and BACCARAT. lst Bn. 
21 Feb 45 - 28 Feb 45. 

Maint. roads N4, N392, D7, GC30, N55, Dl26 and 
GC126 within the area bounded by OGEVILLER, 
MONTIGNY- DOM2;VRE, HEMING, LANGATTEi BENESTROFF 
and MAI~IERES. 2nd Bn. 21 Feb 45 - 28 Feb 45. 

Maint. roads N55 and N399 within the area 
bounded by MO YENVIC, II/IAI ~IERES and DIEU -'E. 
290th Engr (C) Bn. 21 Feb 45 - 28 Feb 45. 

Maint. roads GC 35 DIEU~E to FENETRANGE. 
244th Engr (C) Bn. 22 Feb 45 - 28 Feb 45. 

h. Commanding Officers in important engagements. None. 

i. Losses in action. Pvt Allen B. Ware, ~SN 14107451, 
killed 24 Feb 45 in accidental explosion. 

~· Former and present members who have distinguished 
themselves in action. None. 

k. Photographs of personnel, important scenes or events. 
None. 

For the Commanding Officer: 

--

~c.~ 
THOMAS E. RALSTON, ~ 
Major, C.E., 
Operations Officer. 

©~U~©U~©~~ 



SUBJECT: Railroad Job No. 127. 

TO : The Engineer, He~dquarters Seventh Army, APO 758, 
U.S. Army. 

A. Reconnaissance • 

. 1. On 15 November 44, reconnaissance was pushed 
northward on the railroad line from MARAINVILLERS to our 
forward infantry positions at a point North of EMEERMENIL 
(Q-255041). The following conditions were noted: 

a. Reinforced concrete highway overpass at (Ql99009) 
dropped on track. 

b. Reinforced concrete highway overpass at (Q206015) 
dropped on track. 

c. Reinforced concrete highway overpass at (Q236028) 
dropped on track. 

d. Reinforced concrete highway overpass at (Q255041) 
dropped on track. 

e. Approximately twenty- five (25) shell craters 
in roadbed damaging rail and ties. 

f. Ap~roximately 20% of the rail damaged by 
demolitions. 

2. On 17 Nov 44, reconnaissance was pushed northward 
to our forward infantry positions at (Q-290052). The follow­
ing conditions were noted: 

a. Mass concrete culvert at (Q- 260043) w~s damaged 
by demolitions, but enough of the culvert rem­
ains intact to carry one (1) track. 

b. Reinforced concrete highway overpass at (Q266047) 
dropped on track. 

c. Approximately fifteen (15) shell craters in 
roadbed damaging rails and ties. 

d. Approximately 40~ of the rail damaged by 
demolitions. 
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~· Reinforced concrete highway 
dropped on track. 

b. Reinforced concrete highway overpass at 
dropped on track. 

c. Heavy reinforced concrete highway overpass at 
(Q348078) dropped on track. 

d. Heavy reinforced ·concrete highwa ~ overpass at 
(Q383095) dropped on track. 

e. Heavy reinforced concrete highway overpass at 
(Q405095) dropped on track. ' 

f. Railroad bridge of approximately 75' span over 
canal demolis hed at (Q410096). 

£· Track destroyed for 3/4 of a mile by German tie 
ripped from canal bridge at (Q410096), to (Q420098). 

t 4. On 22 Nov 44, teconnaissance was pushed northward to 
he East portal of the first tunnel East of SAR"'._EBOURG (Q596140). 

The following conditions were noted: 

a. A 35' R.R. Bridge damaged at (Q448109). Slab 
intact but one (I) abutment badly damaged. Bridge 
may be repaired by underpinning slab. 

b. A 100' two (2) span R.R. Bridge destroyed at 
(Q458114). Both abutments destroyed. Water 
pier damaged but may be used to carry one track. 

c. High level railroad crossing dropped on low level 
track at (Q459115). 

d. High level railroad crossing dropped on low level 
track at (Q468117). 

e. East portal of railroad tunnel blown in at (Q592140). 
RHINE-MARNE canal crosses over the railroad tunnel 
at this location. Canal flowing full of water, but 
it is probable that canal floor is damaged, because 
water is also flowing out through the railroad 
tunnel .debris. Water is backed up in the railroad 
tunnel for approximately V2 a mile. A small dra~­
age flume also crossed the railroad at the l?cat1on 
of this demolition - water from this •tream 1s pour­
ing down on the debris. 

f. ~~~~w~~agk~rpass at (Q596140) dropped on the rail­
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withd emol tiona, cutting the 
ith torches and then removing the debris with 

obstacles were cleared on the :f o11owing dates: 

2. 

~Q-199009) Nov 18-19 
Q-206015) " 19-20 

{Q-236028) " 20-21 
Q-255041) II 21-22 
Q266047) " 22-24 

r~-30l052) It 23-25 
Q-335068) " 23-25 
Q-348078) " 23-26 
Q-383095) It 26-29 

t-405095) It 26-28 
Q-459115) " 24-28 
Q-468117) II 24-Dec 2 

(Q-596140) II 28 

Bridges. 

a. A 70' railroad bridge was constructed at 
(Q-4~0096), between Nov 24 and Dec 2nd. Bridge 
cons2sted of one (1) span using meter si~e steel 
beams.and two (2) timber a~proach spans, two 
(2) tlmber bents andtw~ (2) rock-filled cribs 
to form wing walls for existing concrete abut­
ments. 

b. Concrete slab was underpinned with timber at 
(Q-448109). Work was started on Nov 25th and 
completed on Nov ?9th. 

c. A 100' bridge was constructed at (Q-458114). 
Work started on Nov 25th and was completed on 
Dec 2nd. Bridge consisted of two (2) spans 
of meter siZed steel beams. Rock-filled cribs 
were built for each abutment, existing water 

pier was capped with timber sills. 

d. Track wor~ was in progress at many points along 
the track. However, an effort was made to ad­
vance the completed track from West to East as 
rapidly as possible. All men not required on 
bridge construction and debris removal from 
four (4) companies were used on the track work. 
Civilian labor was also obtained from LUNEVILLE 
and SARREBOURG. Following is a schedule showing 
the eastward progress of the completed single 
track line: 
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21 Q-2050l2 

" 22 Q-2080l4 
" 23 Q-238028 
" 2~ Q-244032 
" 25 Q-253040 
" 26 Q-260043 
II 27 Q-286052 

II 28 Q-294052 
II 29 Q-325060 AERICOTJRT 
II 30 Q-384095 

Dec 1 Q-410096 
" 2 Q-565142 Tunnel East of 3ARHEBOURG 

A total of fifty-for (54) shell and bomb craters in 
the roadbed were filled. 859 rail lengths v;ere laid-
255 of these rails were obtained fr om French stocks, 
604 were obtained bJ' canabali4ing the parallel line. 
A!1Jproxim3tel;y 4, 400 ties were installed. 

e. On 27 Nov 44, work was started to clear East portal 
of tunnel at (Q-592140). Canal water was shut off 
and canal drained out exposing l a rge crater _in the 
c a nal floor and on through the roof of the railroad 
tunnel. Debris being removed by five (5) bulldo4ers, 
two (2) shovels and approximatelyuvelve (12) dump 
trucks. ( One (1) track opened for traffic 21 Dec 44, 
two (20 tracks opened and project completed on 29 Dec 44. 

For the Commanding Officer: 

-4-

/s/ Thomas E. Ralston 
/t/ THOMAS E. RALSTON, 

Ma j or , C • E • , 
Operations Officer. 
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(3 

( . ) 

(6) 

(7) 

(8) 

r 
5 • 

·t.;lit"c....; J in~< ...... l- .~· n 
· l 't ~·e 1 _, c · l T1 tr ~or - + · R':") 

~~·. rk,~ nti ued fr m Dece lJ~ Znec: ;; 
4l lQtor:* par~~rsph 13 f nl 3 (8), u Co E 

c~mpleted 4 Jan ~5. ~ 

One pl-toon deta·1_;d to El33i tin opergtL ... -..r 
D t ~ 09 t ~ ·~ m~L ' o ~ngr epo 6 ~ a -u~ ~JI~ •. ork ~ontin~el 

~~J~ Decemler (Dece~ber 194t Histc~y, }ar gr n 
13 ~ ~nl g (1 )) by Co F ~nd completed 18 JGn 45. 

Repairs and· Iterations fur 93~1 Ev~c. Bodni.~1 
at Die;U~t~, Work cqntinued fr:)r._. :Jece...c.ber f:J~ce ber 
1944 History, p2ra~raph 13 f unJ ~ (12)) by Co c 
an1 completej 7 J~n 45. 

Check areas for mines for 685th A~mo Or1na~ce 
eomp:1ny at H2PIWJ.. Areas to be used for :'ield 
storage of ammo (A.S.P. :Jo. 419.) fork cor..ti-:ued 
from December (December 1944 gistorJ, pa-agranh 
13 f and g (14)) , by CoD ::tnd completed 7 Jan-4.5. 

Repairs and alterations fo~ 27th Evac Hospit::tl 
at B~CC1RAT. Nork started b3 Co Eon 3 Jan 45 
and completed 11 Jan 45. 

Technical supervision for construction work at 
2nd Convalescent Hospital, Epinal. ~ork started 
by 2nd Bn on 3 Jan 45 and completed 13 Jan 45. 

?renaration of a scheme for defense in the 
"' event of an enem;y breakthro u_,sh including a 

pl~n of interlocking barriers created by pro­
posed blown bridges, road blocks and craters. 
Explosive chambers dug in all bridges, explos­
ive . cached in convenient dumps, charges made 
up in preparation for instal l ation, cut and 
cover shelters contructed, trees notched and 
all proposed obstacles marked plainly in the 
field so that plan could be put into effect 
instantly . Work started by 1st Bn on .5 J an ~5 · 
Plan held ready to be put i nto execut1on unt1l 
26 Jan 45 . 



(11) 

(12) 

Maint. of roads N4, N55, GC35 and N414 
the area bounded by DOMEVRE, LE -'EY, 110,,..,.,.,,_, 
and LUN.,VILLE. lst Bn 13 Jan 45 - 22 

Clear lanes through mine fields near BLA.r~ONT to 
permit removal of disabled tanks by 445th Ordnance. 
Work started bJ Co E on 14 Jan 45 and completed 
15 Jan 45. 

Check area for mines near CHAUFONT INE. Ar~a 
to be used bJ' 3611 th Ordn3.nc_e (IDJ.I:) Collecting 
Point. Work started by Co A on 16 Jan 45 and 
completed 19 Jan 45. 

(13) Construction of Class 40-70 highway bridge over 
canal ·near MOUSSEY. Bridge consisted of one 

(14) 

(15) 

(16) 

(17) 

(18) 

(19) 

60 foot meter beam span and two 18 foot approach 
spens. Work started by Co B on 18 Jan 45 and 
completed 30 Jan 45. 

Construction of five · small culverts on N399 
between MAI_;IERES and DIEU_;E. Work started by 
Co E on 18 Jan 45 and completed 22 Jan 45. 

Maint. of roads N4, N435 and Convoy route thru 
CIREY within area bounded by BACCARAT, BLAI-IOFT, 
S.RREBOURG and DONON. 2nd Bn. 23 Jan 45- 31 Jan 
45. 

Maint. of roads N4, N59, N392, N55, GC30 and D7 
within area bounded by LUNEVILLE, MONTIJNY, DOM­

. EVRE, BL_AMONT, HE1'-IING and MOYENVIC. lst Bn. 
23 Jan 45 - 31 Jan 45. 

Construction work for Engr Depot E-210 at LUlTEV­
ILLE. Work started by 11th Engr (C) Bn on 26 Jan 
45 and dropped at 0800 hrs 29 Jan 45 when that 
unit was relieved from operational control. 
Project 40% completed. 

Removing mines and booby traps from opera house 
in CIREY. Work started by Co E on 27 Jan 45 and 
completed 27 Jan 45. 

Repairs and alterations for 103rd Ev?Sll _M~J,.t~ 
at B CC ARAT. Work started by Co F ol@~W ~lirl/ zg@~ ~ 
and 20~ completed by 31 Jan 45. 



Jene. 

1· Yeraer anci present mellbere whe 
actien. Nene. 

!• Phetegraphs ef persennel, impertant scenes er nenta. 

¥er the Cemmanding Officer: 

'OHN R. CATO 
Captain, C .E. 
Operatiens Officer 


