
















(9) Construction of single track Railroad Bridpl at La 
Two remainin& spans destroyed by demolitions on 1.8 Oc\ 44 ill 
to save two (2) piers tor the new construction. ~. action 
necessar,y since old bridge was of flat ar

1 
ch con:tatru11 ~tion. That. 

thrust of the remaining flat arches wou d even ua ~ aho.e he 
· thue making them useless for further construction. 

p~ers over ... 1 imp High water prevented any work except some channe roveJD.ent 
projects between 19 Oct and 24 Oct 44. Salvage operations were 
undertaken to right two (2) piers whi?h had been tipped over when 
the bridge was demolished. One ( l) p~er was saved. Concrete 
foundations were poured at or below the waterline for two (2) 
piers upon which triple timber b~nts were erec~ed. The other 
four (4) piers (there was a total of six (6) p1ers) were capped 
with concrete and triple pony timber bents were erected on them. 
Triple bent used to accommodate 22 degree skew. Bridge is 450 
feet long consisting of 190 feet of bridge continuous over two 
(2) piers from one bank to the center pier, and 260 feet of bridge 
continuous over three (J) piers from one bank to the center pier. 
Bridge consists of eight (8) Baile,y trusses fastened together using 
Bailey bracing frames, tie plates and transoms. Bridge designed 
for Cooper's E40 loading. Actual Bridge work started 25 Oct 44 
and was approximately J5% complete on Jl Oct 44, b,y 2nd Battalion. 

(10) Construction of single track Railroad Bridge at VINCE! (z-963720). 
Bridge consisted of two (2) rock filled cribs for abatment seats, 
two (2) timber bents supported on concrete foundations and two (2) 
steel beams continuous over the support~ for the entire length of 
the bridge (62 1-4"). Work started 20 Oct 44 a.nd completed 24 Oct 
44 by Company E and Compan,y F. 

{11) Division Rest Area. Reconnaissance for location made in the vic­
inity of 1ITRECOURT - CHARMES on 24-26 Oct 44. Project in that 
vicinity cancelled on 26 Oct 44. Reconnaissance made for location 
in vicinity of LUNEVILLE 27-28 Oct 44. Prefabrication of tent 
floors, latrine boxes and mess tables started 27 October. Work 
done on project in October except reconnaissance and prefabrication • 

.h• Conmanding Officers in important engagements. None. 

• Losses in action; officers and men. None. 

• Former and present members who have distinguished themselves in action. 
None. 

Photographs 
(c=~) 

~ 
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t:::::::::. 

of personnel, important scenes or events. None. 

For the Commanding Officer: 

- -
THOMAS E. RALSTON 
llajor, c. E., 



l3 • a. Or1ginal unit • Nene 

b. Changes in erganizatien. Nene. 

f 't er parts thereef. c • Strength • uru. • 51 Officers, 2 Warrant Officers ana 11.'{0 Ell. 
(1). 1 octeber 4444, 54 Officers 2 warrant Officers . ana l.l.oo Ell. 
(2). 31 Octeber ; ' 

~ t f · t r parts thereef • •• S atien • unl s • . t there•£ en 1 octeber 44. 
(1). Lecatien •f uru.ts ,•r foar79s0545) Besancen. 

Ret•1 Hq ana H&S lie. ' -
1st Bn Hq . (V-1004o6) Arches. 
c · " A" Gl Ce "C" (V-100465) Arches. c: nB" :d. 2nct Bn Hq.aiW. Ce 11E11 

( )-387')74) Dele. 
Ce "D" (0-440770) Gray. 
Ce "F" (0-310480) Auxenne. 

(2). Changes ef statien iuring the ~nth. 
Ce "Fn mevei frem Auxenne 4 Oct. 44 te (Z-48557U) Neu!chateau. 
Ce "E" meved fr•m Dele 5 ucteber 44 te (Z-485570) Neu!chateau. 
Regt t 1 Hq. antl H&S Ce. meved frem Besancen 5 Oct 44 t• (Z-b3056U) 
Centrexeville. · . 
2nd Bn Hq. mevea frem Dele 5 oct 44 te (Z:o30560) ~entrexeville. 
Ce "D" meved. i'rem Gray 5 Oct 44 te (J-350')80) MentJ.gny. 
Ce 11B11 mevea frem Dele. o Oct 44 te (Z-63U56U) Cent.rexeville. 
Ce 11C11 mevetl i'rem Arcnes 10 Oct. 44 te (Z-455142) I...a.Marche. 
Ce nEn meved. frem Neui'cnateau 1·1 Oct 44 t• (Z-~9·t~5) l4emexy. 
Ce 11F'i meve4l !'rem Neut·chateau 1·r Ocli 44 t• (Z-9oo't28) Vincey. 
1st. Bn Hq. meved rrem Arches 26 oct 44 t.e (Z-o305ou) Centrexeville • 

e. Marches. Nene 
t&g. Prejects. 

(l). Maintenance ef Hghways 83, 72, '13 ana o'/ wit.nin the area beunttetl by 
Peligey, Besancen, Renbellien ana Mentigny. lst Bn Oct 1 t.e Oct 3 44• 

(2). Maintenance er Hghways 5, '13,4'151BC U,4'to,·tu ana b'( wi:thin t.ne 
area beuntlell by Ment., Renbeillien, Gray, ana. Dijen. :Goa Bn Oct 1 te Oct. 3 44· 

(.3). Censtruct.ien centinuea en single track RR Britl.ge ever Deuos River 
a't Dele. (k2V.:Hsu). Briage is 40U tt. 1•nc, 5 @'(':> rt spans ana l. @8:> ft. span. 2na 
Bn with Ce "B" atcntt l' Sept 44 te :> Oct 44. . 

(4). Censtructien el class 4U-'tU ngnway bri~e 2:>U l't leng at Jarmen:U 
(V-1JU4ou) Ce 11 J+. U anti. ~~~ ~ · 2v Sept anti cempletea 6 Oct 44. 

{~). Censtructien tleub1e track bridge 94 tt 1eng at Neufcha.teau (Z-
481740) Ce "E" anti ''F" 4 Oct 44 ana cemp1etea en 13 Oct 44. 

· (b). Maintenance hgbways 6~, 417, 74, ana 19 in area beunae4l by Chaument, 
Beur.nt, lleuse, Fayl Billet, i.M Langres, 2rul Bn 2 Oct 44. 

(c:::::J! 't). Maintenance Hghways 64, 4~, 460, 74, ana 417 in area beun4le4l by 
Fa7l Bi~, )(euse, Neufehateau, Centrexeville, Bahney, Beurbenne, 1st Bn 2 Oct 44. 
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~ 
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rk startelll 20 Oct 44 anll u•P.._. 
(ll). Divisien Rest Area. ftraiatMMr.iiii 

cancellec, later ).ecatec at the vicinity ef LUirt. ... ~£ 
preject in Octeber: recennaissance ana pretabricati 

h. Cennanciing O.ff'icers in .impertant engagements. •••• 

j • Fermer ana present members whe have &istingidshea theJDSe1ves iD ac1;1.ea. 

Nene. 

-2-

OHN R. CATO 
Captain, C .E. 
Operatiens Off:ic er 



• lit • 

in r ·_ nizati .1 . r ...,110 . 

C · · 1~· -L·u·u· + 0 -.._~ :..J.rts tlle1·eof • • .::>vl'e.o."l[:G' v 

d. .::> ~c ti .n <~f 1Lits oT a:;:ts tll..;_ eof • 
(l) . ~-c·tion .--f 11 _ts tn 1 Sept 44 • 

• o,::;trl ,..rq ., E2~~ Co., ::oC. .uet, ...::o nF": Cr<Jst. 
ls t .....,n 1 q .: : :an.osque 
Co. : any 11.-:1. 11 : S t • ... a ul. 
Gcnlan: ann ; ::::nd :....n . :.c •• , Co 11 Dn , t: ,;o a...:.. 11 : Sistero: •• 
Co.LJ. any "C II: r e;y-rins. 

(2~. v .. a~ges .:f st2:~ion ,..~uring t;e nonth. 

• 

, ,., tt 3Npt' •., ~ Eegt 1 l C! ., 8: H.SrS Co. Iror.l .G ·:;,ep o . oe_; J.DCJ...:. " • a.:1s. 
fror.: h .3e~t to 6 3e)t incl. St =.artir. c:c. :. -nt. 
fro1.1 ~- ~e, t to J..O .:)e t inc1. ;u.in£.,e:r. 
fro .• ll So~ t to 30 Se~.t :::...ncl • . Bcs&ncc, • 

~ =ed ..__·et: from 2 Sept to 3 3e~'t incl • .Itor:tans • 
.:':'ron h Sept to 8 3e:-:.t incl. St l:artin d1.: : ont. 
frorr ... ) Sept to 10 Se~)t incl. •.,uingey . 
from ll Se~,t to 30 .=,e;::;t ~ .. lcl . Des.:.':.ncon. 

lst .Jn i~c~· from 2 Sert to 3 3ept incl •. couans. 
fro~J. 4 3e~::t to 7 .::>e,::t :..ncl. :yor>s. 
from G 3Bpt to 0 Se·Jt incl. l·oligny. 
from 9 ::3e~)t to 29 Se)t incl • .2esancon. 
fror::. 3G Sept to 30 .Jc~::;t incl •. :.rches. 

Cor2pany a.:.n. from 2 3e~:.t to 2 Set--t. incl. :.onans. 
from 3 .Sc~;t to 7 3e_Jt incl. La-vTerpilliere. 
fron 8 oe_ t to 8 Sel.t incl. Foligny. 
from. 9 Sept to 26 Se]..:t incl. Jesancon. 
from 27 .Se~)t to 3C Se~)t incl .... rches. 

Compa.ny llJtt. fron 7 Sel)t to 0 Se;)t incl •• J.rbois. 
fron 9 ,:)ept to 1? ;)e:t incl. ~uingey . 
from 18 'e) t to 30 Se)t incl. Dole. 

CoD.>any ucrr. fron 6 Se-_;t to 9 3er;t incl. Pc.nt d' ..... ir;.. 
fro1n. 10 Sert to 10 0ept incl. -Jillcrs .uuzon. 
fron ll ..:.>eJic to 29 e~.t ::..ncl. :Cesancon . 
:fror:t 30 ..::-e.· t to 30 :Jept incl •. ~.rches. 

1 



ro 
fro 1 
fro11 12 ...>e_t incl . 
fron lJ~ Jept to 2;. So t incl. m.lXonno. 
fl•om 23 e""t to 29 E:le~'t :..ncl • ...>9.vr yieux. 
fr 11 JC vert to JO dept :J1Cl . ( r< y. 

C many ·'""'". fro 5 oept to 6 .Sc t incl . ~JruiJ.la.t. 
from 7 Se- t to c; 00 t incl. Gus Jiat . 
from 9 Je1 ·t to J; Je,Jt incl. Velotto . 
froDl lh .... e Jt to 30 0e t inc:!_ . Dc,lc. 

Com ar~- "F". froJ. h . .)e t to 7 '-'G t incl . ,_;t worlin. 
frolY' $ vO t to 9 vC} t incl ..... t tienne du ,OlS • 

ire 1 10 ..)0" t to 10 00 t incl. :ontain . 
fror. 11 :)e t to 17 '-'C. t ir1cl. f.rbuis . 
froL 18 ...;e_t to 2., .:.:ie~Jt _:_nc:: . .. u:::onne. 
f:·G-1 29 Sc1Jt to 30 3e 1 t incl. Besancon . 

e • :.arches . I~ one 

~ rojects. 
(1). J..alnGt..:nance of· :::-.oute l'I538, Crest to Cour. 
1 Se~~-t 41~ and com1 leted on 5 Sept Lt-4• 

ork- sta.rted y 1st ~n on 

(2). Gathering ,.:._.sand e.nr.mnitions, Co "A11 and 11 CH lSept M.-. 
(3). Com letod const_ruction of 90ft Bailey Deck D rr; c' at ~- t b _ ~ ~- ·•~ 0 - _;_r;e .:>:::_s e:·o~., y 
Con}_:)an:r BB 11 on 7 .Sept 44. 
(4). Operation of i1ailhead at 3isteron discontinued on 4 se-· t 1

•
1
• -.:.- Gr 1'- 11 

( 

' • '-+'+, . -'-' 
5). Guarc~ing and maintaining bricl[;e at St J:..ub<ms ( 0-930025 1 cliscc.,r.t:.nueC: 

on 2 3ept M ... B~- Co uDn. 
(6). ::aintenance of by-·oass around 0istercn discontinued b- :::o llD 11 on 3 Sept L·4 
( 7). Operation of Air Jeacon at Crest ( 0-105763), by Co "D~' from l se--t to 
3 Se~t hit-. 
( 8). CorJ~Jleted removal of debris in streets of '3isteron, Co unn on 2 ~ept h4. 
(S)~ Construction of Pj.; cage atSisteron by Co u_w 11 3 Sept L):-• 
(:::.~;. Salvaging captured eq0i' nent and supplies, Co 11 C" 3-5 Se~ t L:-4. 
(ll,. _ a.:.nten<:mce of floatinc tL~eadway at ( T-3JC025) St Sorli_1S • Co '1F 11 L;. Se-t 
to 7 0cpt M~ ancl 1-ridt,e rcnovcc"c on 7 Se}:;t 4h . 
( l2). ~rection of 120ft T .s. Lailey bricize over .~.l.hone -'i ve:c at (: -93 58._0) 
by Company 11 .11.u on h Se)t 44. 
(13 J. ~ ·aintcnance of J.h Drid,ge convc:;.~ted to one- > ay :1igdway bridge a.t ( :-925£:70) 
by Cor: any 11 n. 11 4 Sept to 8 Sept Lt-4. 
C2-h). Constructicn of 160ft Bailey ; c...nel :?.R bric' ;e at -ont d 1 

•• in ( T-32021C) 
• cr1..- startec: 1:. Sept 44 b:r Go 11D11 and . reject c.1iscont:::_nuec: on 7 'e: >t 44. 
(15

1
• Constr1ction cf 9Cft .._2.iley _e.r:.cl ::-.H 'Uric._e at ... ant d 1 .hin (T-3152-5) 

• r:V '3-'.:,s..:r·C..oC. ' ~r Co ' ,11 on 4 .::ept L1.h and rojcct disct ntinueo on " SeAt L, . • 
(16 

1
• C r struction of class hC-70 . ·i ir .. ~~ rid e 3Cft long at =ant d'. in . 

('l'-315:250
1

• ,or}· sts.rtccl by Co "C 11 on 7 vc: t 44 anc.:. com:,lete' on C e_ t l:-4 . 
r l'-.'. G ns Lruction of 90ft class 4C-70 i13h11ay brid.ge at ::.esancon ( G-785550) • 

- st .rtcd b ..~o " " and n,_,n on 8 Jept J:L:j. and com .. leted on lC _;;)e~ t hh· 
~ t a

11
cc ,.. f '1 i 'r --Y 03 .J.rom ... rbols to esancon, also hl h .. ay from 

• r...,.j_ _, .I. - U 

c ~ to '""t Vit . lst -n 9 Se_t 4h to :....2 Set 44. ... .., 
~~ J : t ,nance of roa,~s .1i_.;,ays 83, 72,73, and 67 by 1st en 2, ept 44 

~G ;)e_ t J:-4. 2 
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Co 11D11 .: 

Co 11 1:!: 11 .: 

Co 11F 11 .: 

2d Bn Ilq: 

.from 30 ug 
from 31 Aug to 31 ug incl. 
from 15 Aug to 18 Aug incl. 
from 19 Aug to 19 Aug incl. 
from 20 Aug to 20 Aug incl. 
from 21 Aug to 31 Aug incl. 
from 15 1 ug to 20 i>ug incl. 
from 21 Aug to 2.3 Aug incl. 
from 2h Aug to 24 ug incl. 
from 25 Aug to 31 Aug incl. 
from 15 Aug to 17 Aug incl. 
from 18 Aug to 18 Aug incl. 
from 19 Aug to 19 .Aug incl. 
from 20 img to 20 Aug incl. 
from 21 Aug to 22 Aug incl. 
from 2.3 J.._ug to 2.3 i~ug :L.'1cl. 
from 21+ 1~ug to 24 J..ug incl. 
from 25 A.ug to 25 .~-.ug incl. 
from 26 Aug to 27 Aug incl. 
from 28 Aug to 28 Aug incl. 
from 29 Aug to 29 .i.ug incl. 
from 30 Aug to 31 Aug incl. 
from 15 Aug to 20 Aug incl. 
from 21 Aug to 22 Aug incl. 
from 2.3 Aug to 23 Aug incl. 
from 21,. Aug to 31 _;,ug incl. 

LaNartelle • 
Sillens LaCascade. 
Riez. 
Sisteron. 
Lallarte11e. 
Sillans LaCascade. 
La Prise. 
Sisteron. 
LalJartelle. 
Lel:uy. 
Ribiers. 
St Julien. 
Condillac. 
l:arsanne. 
r-uy St. :.:artin. 
Crest. 
Grane. 
St. Denis. 
Loriol. 
Crest. 
LaNartelle. 
Sillans LaCascade. 
Sisteron. 
J:anosque. 

e. ~arches. J:ione 

ProO-ects . 
( 1) • Opening and maintaining road N98 from St. 'haxime to St .. ..:...guey. 
(2). 36ft tradway bridge erected at U-551293 to replace linprovised tli~ber 

. structure Co "E 11 0630 hrs - 0900 hrs 17 1:1.ug 44. 
(.3). 60 mines removed at U-5403.38 by Co "D" on 18 Aug 44. 
(4). Guarding railroad bridge at U-550340 Company 11 D11 • 

( 5). -•ir strip constructed by Comj_Jany nnn at U-3 50h36 on 19 :.ug 44. 
(6). Clearing rubble from streets in Sisteron started by Company 11 D11 on 21 

( 7). 

(8). 

(9). 

.~ug 44, completed 2 Sept M. 
:=aint. by pass around Sisteron Comr,a.ny "D 11 , 21 ;.ug M com.r)le"Led on 3 
Sept 44. 
Opening railroad from Pertines to Sisteron. Five small bridges constr­
ucted. J3y Co 11 A11 and 11 C11 on 26 Aug h5. 
Operating ldr Beacon 1!icinity of Sisteron b3- Com~any nnu 2h "'.11g 44 
to 31 ·1.ugust M. 

(1C) .(c::::::.taint. ponton 1)ridge at T-695605 st :auls, by Company "A 11 , Aug 26, 4h 
~o .31 J..ug 44. 

( 11) •i onstruction of 40 foot Bailey Deck RR Bridge at l:ontrand Company "E", 
8 Aug 44 to .31 ~•U£; 44. 

( 120'.~onstruction of 90 foot Bailey Deck Ill. bridge at Sisteron. Co 11B11 

~0 Aug 44 to 7 Sept 4h. . 
(13) . (CD)perat::._ng Railhead at Sisteron Company "E" 31 Aug 44, to 4 Sert 44. 
(14). ding and Maintining bridge at St Auband ( 0-930025) Company "D" 
~ u 1:4 to 2 Sept 44. 
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Regiment (GS) was attached to the !aak 

fo.ra all engineer. duties £or the forces and which were to consist 

or clearing of mine fields, preparing by-passes, removing roadblocks, erecting 

hasty treadway bridges (wet or dry), and any other work pertaining to that of an 

engineer combat unit. The Company carried the following equipment: 3 Br_ockways 

(consisting of approximately 140' of bridging material), 2 air compressers, 1 

bulldozer (D-7), 1 angledozer (D-4), 3 weapons carriers, 13 dump trucks, and 3 

tool trailers (carrying tools, demolitions and mine equipment). 

At the time of attachment Company "F" was ordered to move, by truck convoy 

to the vicinity of LeMuy, where th~ CP was set up and outpost guards placed at 

advantageous positions on all flanks. 

The next day, 19 August, Company trF" moved to Ribiers and constructed one 

by-pass en-route. 

The following morning, 20 August, at 1100 hours, Company "F" moved by truck 

convoy to St. Julien where duties consisted of placing outpost guards. 

After leaving St. Julien at llOO hours on 21 August, the Company mved on, 

by truck convoy, to the vicinity south of Condillac, constructing one by-pass en-

route. At 2100 hours the Company was attached to the 2nd Bn. 143rd Infantry and 

ordered to take up defensive positions as infantrymen, in order to clos~ a gap in 

the lines and prevent infiltration by the eneJey" who seemed to be confused and dis-

organized in seeking an escape route. With the exception of suffieient guards 

left to protect the CP, camp area, and equipment, the entire Company took up posi-

tiona as ordered. 
(c:::::D 

~ 
Wh~ still in defensive positions as infantrymen, on 22 August, at 2330 
~ 
(c:=:.) - 1 -



a"l '~!"ft.IIL'IOe squads, in extensi.ve probing et t.he hig\11. 

the ene~ retreat route west of Condi.llac fai.led to make 

enelli.Y. 

During the night and early morning of 22-23 August, squad patrols continued 

probing the wooded areas to the south and west of Condillac but still unable te 

make contact with the ene~. However, during the entire day P-47 (Thunderbolts) 

Could be seen straffing the retreating convoys. Attempted enemy infiltration, 

obviously a patrol action, was repulsed at 0300 hours, Company "F" suffering 

but one casualty. 

A daylight patrol contacted the ene~ shortly after noon on 23 August south­

west of hill 436 while the remainder of the Company held their original positions 

intact. After being fired upon by rifles and automatic weapons, our patro~ dis­

persed and combed the area in such a manner that the enemy riflemen were forced 

to the highway where they surrendered to one of the Infantry patrols. 

In practically the same position, the Company was relieved by the 143rd 

Infantry of the 36th Division at 2000 hours on 23 August. During the 47 hours 

spent there the Company weapons consisted of M-1 rifles, one .30 cal. (water­

cooled) and one .50 cal. machine gun. Entrenching equipment was meager, and 

proper cover was at a premium. However, the mountain foliage was used to the 

utmost advantage. Simultaneously with the release from the 14lst Infantry the 

Company was attached to the lllth Combat Engineer Bn., 36th Division, at which 

time they moved by truck convoy to Marsanne and encountered their first artillery 

barrage from the German S.P. guns which were now being set into position to 

counteract our intensive shelling of the retreat route. 

~vity at Marsanne was solely confined to the placing of area and outpost 

~ 
guards. ~ 1700 

(c=~) 

~ 

hours, 24 August, the Company moved by convoy to Puy st. Martin, 

- 2 -



upon o~ders from higher headquarters blew the 

Gervais at 2230 hours causing perfect road blocks at both places, but on.q after 

the men had worked under continuous artillery barrage while preparing the charges. 

~;.fter the bridges were blown, the platoons defending the road blocks were relieved 

by 11 A" and nB" Companies, lllth Engineer (C) Bn. The Company was then attached 

to the 753rd Tank sn. and awaited further orders. 

On 25 ·~ugust, it was reported that elements of an enemy armored unit were 

threatening to cut the main supply route south of Crest. The Company was then 

detached from the 753rd Tan Bn. and attached to the 143rd Infantry. .n.t 1430 

hours the Company moved by truck convoy to the vicinity of Crest where defensive 

positions were irrmediately established, while our armored units went forward to 

meet this threat. 

Cn 26 August at 1000 hours, Company '' F11 was attached to the ~UB T.-GK FORCE 

t;IIBUR, which consisted of Companies 1; A11 and nBn, 753rd Tank Bn., elements of 

the 636th TD Bn., 1 Troop of the ll7th Recon Bn., and nF" Company Engineers who 

were to be employed as infantry support for the advancing truL~s and tank des­

troyers. The Company moved by truck convoy to the outskirts of Grane, where de­

fensive positions were again set up and a road block prepared on the highway east 

of the village. Here the Company held its positions while an intensive artillery 

barrage was laid on the town. .".t 1800 hours on 27 ~ugust, without any opposition, 

we advanced on foot and occupied the town of Grane at 1930 hours. During the night 

alternate squad patrols probed the area of Grane north and east to a high spot 

approximately 1 to 2 miles from the outskirts without contacting the ene.fl\Y • 

ing 

(c::::lDp the morning of 28 .ugust at 0600 hours, the Company mounted tanks, serv­

~- advance on the town of loriol (the objective of ~armored infantrymen in the 

- 3 -



matic weapons and mortar fire, supported b7 tanka. 

gaged the enemy, often firing point, blank at objectives while the platoon het.t.er.­

its positions. After being pinned down from 0900 to 1100 hours, the ad.vance patrol 

was relieved by our two reserve platoons. During this engagement light casualties 

were sui'.fered. Following a brief reorganization period the reserve platoon advanced 

eastward in the direction of Loriol. During the advance slight interference was 

caused b·- enemy snipers who attempted to cause a delaying action while covering 

their troop withdrawal to a junction of the Drone and Rhone rivers, the only 

possible escape route. The only bridge at this point was destroyed by our planes, 

thereby trapping hundreds of vehicles and equipment on this side of the Drone. 

The entire Company continued its advance on Loriol, 29 August at 1300 hours, 

and reached the outskirts at 1800 hours. All advancing elements joined forces in 

Loriol at approxirJately the same time and all enemy troops who were enveloped here 

were soon forced to surrender. The Company was then detached from the 636th TD 

Bn., and attached to the 2nd Bn., 143rd Infantry. , ctivities on the night of 29 

n ugust were confined to the posting of area guards and outpost machine gun crews. 

Entering Loriol at 0800 hours, 30 F.ugust, the Company proceeded to clear 

debris from the main roads, clearing minefields, neutralizing booby traps, and 

constructing by-passes. 1 t 1800 hours the Company was detached from the 143rd 

Infantry and the SUB TASK FORCE \7ILBUR. 

MAURICE I. PAPER 
1st Lt., 344th Engr. Regt. (GS), 

Commanding Company "B" 

- 4-


